05/06 Round Project Timeline -Community Partnership Fund

	Organisation	Jul-06	Aug-06	Sep-06	Oct-06	Nov-06	Dec-06	Jan-07	Feb-07	Mar-07	Apr-07	May-07	Jun-07	Jul-07	Aug-07	Sep-07	Oct-07	Nov-07	Dec-07	Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09
	2005/2006 Round																																
1	Royal NZ Foundation of the Blind -Media Player	x	x	x	x	x	x	x	x	x	x																						
2	Upper Hutt City Council	x	x	x	x	x	x	x	x	x	x																						
3	Waikato Institute of Technology	x	x	x	x	x	x	x	x	x	x																						
4	NZ Institute of Rural Health	x	x	x	x	x	x	x	x	x	x	x																					
5	Tairawhiti Polytechnic	x	x	x	x	x	x	x	x	x	x	x	x																				
6	CORE Education Limited	x	x	x	x	x	x	x	x	x	x	x	x																				
7	Internet Safety Group	x	x	x	x	x	x	x	x	x	x	x	x																				
8	Matagi E Fa	x	x	x	x	x	x	x	x	x	x	x	x	x																			
9	2020 Communications Trust-Positive Computing for Parents	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
10	Artmakers Community Artists' Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
11	City of Manukau Education Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
12	He Iwi Kotahi Tatou Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
13	Horowhenua Library Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
14	Manawatu/Wanganui Regional Councils Inc.	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
15	Motatau Marae Trustees	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
16	One Double Five Whare Roopu Community House	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
17	Pa o te Ora Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
18	The Otamatea Kauri and Pioneer Museum Trust	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
19	Wellington Access Broadcasting Society	x	x	x	x	x	x	x	x	x	x	x	x	x	x																		
20	Auckland War Memorial Museum	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																	
21	Clinical Trials Auckland	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																	
22	Gisborne District Council	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																	
23	Mediascape NZ Broadcasting School	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																	
24	Ngatiwai Trust Board	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																	
25	NZ TelePaediatric Society	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x																
26	University of Auckland	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x															
27	SOUNZ, The Centre for NZ Music	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x															
28	Unitec	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x														
29	WestlandREAP	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x														
30	Carey Baptist College	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x													
31	Mindspace Solutions	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x													
32	Balance NZ-Bipolar & Depression Network	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x													
33	The Hauraki Maori Trust Board	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x											
34	2020 Communications Trust E-Rider	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x										
35	The National Library of New Zealand	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x									
36	Te Hua o te Kawariki	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x								
37	Te Whakaruruhau O Nga Reo Irirangi Maori	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x								
38	Eltham Community Care Inc.	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x							
39	2020 Communications Trust-Living Heritage	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x						
40	Gisborne District Council	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x						
41	WestlandREAP	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x					
42	Wanganui District Council	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x				
43	Otago Museum	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x				
44	Porirua Pacific Islands Forum	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x			
45	Otago Polytechnic	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x		
46	Canterbury Pasifika	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
*note 9 of the 55 funded projects are now complete																																	